St. Ives Neighbourhood Plan: Project Plan

28.02.2	2.23 OH Days		2023]	
Action	Who	Budget	Actual	М	Α	Μ	J	J	Α	S	0	Ν	Notes
 2.01 Pre Sub: follow up actions 2.02 Pre Sub: SG meetings* 2.03 Pre Sub: draft policy ideas 2.04 Pre Sub: Conversation 2 content* 2.05 Pre Sub: Conversation 2 2.06 Pre Sub: Conversation 2 review feedback* 2.07 Pre Sub: follow up actions 2.08 Pre Sub: draft policies 2.09 Pre Sub: TC briefing 2.10 Pre Sub: document production 2.11 Pre Sub: SG final review and TC briefing 2.12 Pre Sub: SITC approval 2.13 Reg 14: Conversation 3 2.14 Reg 14: log reps on schedule 2.15 Reg 14: review and summary note 	SG/OH SG/OH SG/OH SG/OH SG/WP/OH SG/OH SG/OH SG/OH SG SITC SG SITC SG/OH	9.0 3.0 2.0 2.0 1.0 1.0	9.0 3.0 2.0 2.0 1.0 1.0 1.0 2.0 0.5	X 1.0	1.0 X	X X	,	,	2.0	3	Ū	N	completed completed completed SG attend Annual Town Meeting completed Town Centre Study - 6 additional days below OH to prepare draft policies/slide pack SG/OH to outline draft policies OH to produce formal NP document inc Policies Map SG meeting to sign off docs for SITC SITC to approve docs for Reg 14 consultation minimum six weeks logged on speadsheet and sent to OH OH reviews stat bodies; SG reviews community reps
2.16 Reg 14: SG review*	SG/OH	0.5							0.5				SG consider analysis reports
 3.01 Sub Plan: draft final document 3.02 Sub Plan: draft Basic Conditions Statement 3.03 Sub Plan: draft Consultation Statement 3.04 Sub Plan: SG final review* 3.05 Sub Plan: SITC approval 3.06 Sub Plan: Submission to HDC 	OH OH SG/OH SG/OH SITC SITC	1.0 2.0 1.0 - -								1.0 2.0 1.0 X	X X		amended as per 2.16 OH drafts once 3.01 completed SG drafts; OH comments/revises SG recommends to SITC SITC approves to submit subject to final changes SITC sends all relevant docs to HDC to start Reg 15
SEA: contractor management	ОН	1.0		1.0									OH manages screening
	Total Days	41.0	29.0	4.5	1.0	0.0	0.0	0.0	2.5	4.0	0.0	0.0	-
Town Centre Study Review Masterplan Prepare Town Centre Study Report (BON)	550 650 Total days	3.0 3.0 6.0	3.0 3.0	3.0									